05/16/16 05/23/16 05/30/16 06/06/16 06/13/16 06/20/16 06/27/16 07/04/16 07/11/16 07/18/16 07/25/16 08/01/16
13| Task Naie Duration S [M[T [WT[F[S[S[M[T[WT[F[S|SIM[T[WT[F[S S [M[TTWT[F [S|STM[TIWT [F[S S [M[T [WT [F [S|SM[T [WT [F[S[SM[T [WT [F [S|SM[T [WIT [F [S [STM[T [WT [F[S[STM[T [WIT[F[S [S[M[T [WT [F[S
Rehnelt E ting, LLC
1 |Mobilization / Removals 2 days R etnsi Excavating
Rehnelt E ting, LLC
2 |Temporary Services 4 days RS el Excavaling
g tswier 11 dags | | [ | [[]Rehneit Excavating, LLC
[ ] [ | Rehnelt Excavating, LLC
4 [Water 8 days
I:I l Rehnelt Excavating, LLC
5 |Services 5 days
6 |Storm Sewer/ Underdrain 7 days (. (R [CRehnelt Excavating, LLG
i [ Rehnett Excavating, LLC
7 |Cut Street / Install Fabric & C1.3 3 days
8 |install C1.5 3 days I:l Rehnelt Excavating, LLC
9 [Install Curb/Concrete 4 days () [y sienndel
10 | Bituminous 2 days [Ismc
11|Sod 5 days ] |:i Larson Sod
12 [Substantial Completion/Punch List 1 day DRehneh Excavating, LLC

Note:

Project: Winona & Sylvia Streets Project #10522

Date: 04/26/2016




